
                          Antiproton Source Work list 
 

                                           D. Vander Meulen         05/23/03 
 

                             Access Items 
 

Work To Perform Person Responsible Location Time 
Required 

Key 
Requirements 

Comments 

AP2 Alignment work Harms Transport 
(Rings?) 

2 days 3 Rings / 
3 Transport 

 

Repair LCW leaks on 
A5Q2 & D6Q11 

Harms Rings 1 hr 2 Rings Requires magnet 
factory people  

Inspection / maint for 
AP2 roughing pump 

 
Gusler 

 
Transport 

 
1 hr 

 
2 Transport 

This should be done 
as the opportunity 
presents itself  

Inspection of 
Debuncher BPMs 

Budlong Rings 2 hrs 2 Rings  

RF system 
maintenance 

Vargo A40 → A50 2 hrs 2 Rings  

Change out 
conductivity cell in 
lens water system 

 
Morgan 

AP0 
Target Hall 

 
2 hrs 

 2 techs, 1 rad tech 

Change target air 
pressure transducer 

Morgan AP0 
Target Hall 

1 hr  1 tech, 1 rad tech 

Move the U/S end of 
D:ISEP and connect 
D/S end of D-chamber 
to motion control 

 
Vander Meulen 

 
D40 

 
2 hrs 

 
2 Rings 

This is contingent on 
AP2 alignment work 
findings. 

Inspect Lens module 
for leaks 

Leveling 
Morgan 

Target Vault 1 day Vault  

Inspect 4-8 core 
momentum TWT 
water flow tripping 

 
P. Seifrid 

 
A40 

 
1 day 

 
2 Rings 

 

Label electronics 
assemblies 

P. Seifrid D10, D30 1 hr 2 Rings  

Inspect target module Morgan AP0 
Target Hall 

5 hrs  2 techs, 1 rad tech.  
Low priority 

 

                  Systems Maintenance Items 
 

Work To Perform Person Responsible Location Time 
Required 

Key 
Requirements 

Comments 

Sublimate Acc sectors, 
general vacuum maint 
as needed 

 
Gusler 

 
Rings 

 
1 hr 

 
N/A 

Dayshifts when the 
stack is small 

Recabling work on 
ARF1 / DRF1 low-
level 

 
B. Vargo 

 
AP50 

 

 
N/A 

 
N/A 

 

Modify interlock 
chassis: A:IB, D:IB, 
A:LQ, A:QDF, A:QT, 
D:QD, D:QF, D:QSS 

 
B. Wisner 

 
Service 

Buildings 

 
 

 
N/A 

 
 

LCW O2 removal 
system maintenance 

FESS CUB ? N/A  

Wet engine 
maintenance 

Harms / 
Makara 

AP30 
 

1 hr N/A  



Replace chilled water 
skid 

Harms AP30 2 days N/A Upgrade over existing 
skid 

Switch to newplate / 
frame  heat exchanger 

 
Harms 

 
CUB 

 
30 minutes 

 
N/A 

 

Repair D:H4TH01 
readback 

 
Mueller 

 
AP30 

 
30 minutes 

 
N/A 

Bad burndy 
connection in motor 
controller crate 

Testing of new DRF1 
cavity tuning control 
system 

Vander Meulen / 
Harms 

 
AP50 

 
As needed 

 
N/A 

As time permits 

Install new SWIC 
scanner chassies 

Sondgeroth AP30, AP50 1 day N/A  

 


